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CJIS PROJECT STATUS –  MARCH 2012 

SAVIN 

                

Victim Data Pull:  Although this is fully implemented and operational, we are continuing improvements and 

training on this improvement in Burleigh and Grand Forks County.  

VPO Text/Registration Link: The project team had the second meeting on March 27.  We have a draft of the 

alternate procurement requests and are waiting on Appriss’ quotes to finalize it.  In addition to developing quotes, 

Appriss is also working on drafting the contract.               

VINE Custody Module:  The following provides status for the remaining jails:  

 Morton:  All technology is complete; the agency needs to finish training staff.  The Sheriff provided an update 

that this will take place soon.        

 McKenzie:  All technology is complete; the agency needs to finish formatting its data and complete training.  

The agency is slowly moving forward with this process.                    

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT 

CJIS is working with Bismarck’s IT department to get the Burleigh County records working correctly.  

STARS  

LaMoure, Bowman and Slope counties have been trained and are using JustWare.  The following counties will be 

trained in April:  McHenry, Wells, and Sargent.  There are currently 14 counties using JustWare.    

DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT 

Crimestar, Devil’s Lake’s RMS vendor, has started development on the integration. 

JAMESTOWN/STUTSMAN COUNTY INTEGRATION PROJECT 

The project is in the development phase.  CJIS is waiting on the agency’s vendor to provide a sample document for 

ITD’s developers to work on. 

WAHPETON/RICHLAND COUNTY/ NDSCS 

The project is in the development phase.  CJIS is waiting on the agency’s vendor to provide a sample document for 

ITD’s developers to work on. 

PORTAL 3.0 –  SEARCH CHANGES 

Phase 1 testing has been completed.  Phase 2 implementing changes to the production environment.  Phase 3 

includes changes to the Portal user interface.  This phase will begin in April. 
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FARGO PD/CASS COUNTY INTEGRATION PROJECT 

CJIS is waiting for New World to send an updated cost estimate with new dates for the Fargo PD to sign. 

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT 

The project is in the development phase.  The Grand Forks’ developer has been able to continue working on the 

integration project after a delay due to higher priorities. 

COMMON STATUTE CODE TABLE PROJECT  

CJIS is working on the Project Charter for the Common Statute Code Table. 

DNA PROJECT (AG)  

The Office of the Attorney General is working on creating notifications for DNA through the CJIS Portal.  

 


